



AIP PAYMENTS			
Vendor Name	Project Name	Invoice Period Covered	Date Payment Mailed
Rieth-Riley Construction Co. Inc.	AIP #55 - Reconstruct Taxiway B & Terminal Apron - Bid A Pay App #9	8/15/21 - 8/28/21	10/26/2021
Mead & Hunt	Construction Administration for Taxiway Bravo and Terminal Ramp Project - Phase 1	9/1/21 - 9/30/21	11/2/2021
Rieth-Riley Construction Co. Inc.	AIP #55 - Reconstruct Taxiway B & Terminal Apron - Bid A Pay App #10	8/29/21 - 9/11/21	11/15/2021
Rieth-Riley Construction Co. Inc.	AIP #55 - Reconstruct Taxiway B & Terminal Apron - Bid A Pay App #11	9/12/21 - 9/25/21	11/24/2021
Rieth-Riley Construction Co. Inc.	AIP #55 - Reconstruct Taxiway B & Terminal Apron - Bid A Pay App #12	9/26/21 - 10/09/21	12/1/2021
Mead & Hunt	Construction Administration for Taxiway Bravo and Terminal Ramp Project - Phase 1	11/1/21 - 11/30/21	12/16/2021
Mead & Hunt	Consulting Services for Update of ALP and Master Plan for the Airport	8/1/21 - 11/30/21	12/23/2021
Mead & Hunt	Design Services for Taxiway Bravo and Terminal Ramp Project - Phase 1	11/1/21 - 11/30/21	1/14/2022
Mead & Hunt	Design Services for Taxiway Bravo and Terminal Ramp Project - Phase 1	12/1/21 - 12/31/21	1/27/2022
Mead & Hunt	Construction Administration for Taxiway Bravo and Terminal Ramp Project - Phase 1	12/1/21 - 12/31/21	1/27/2022
Rieth-Riley Construction Co. Inc.	AIP #55 - Reconstruct Taxiway B & Terminal Apron - Bid A Pay Apps #13 & #14	10/10/21 - 11/6/21	2/11/2022
Mead & Hunt	Construction Administration for Taxiway Bravo and Terminal Ramp Project - Phase 1	1/1/22 - 1/31/22	2/23/2022
Mead & Hunt	Consulting Services for Update of ALP and Master Plan for the Airport	1/1/22 - 1/31/22	2/23/2022
Rieth-Riley Construction Co. Inc.	AIP #55 & #56 - Reconstruct Taxiway B & Terminal Apron - Bid A Pay App 15	11/7/21 - 1/5/22	3/3/2022
Mead & Hunt	Consulting Services for Update of ALP and Master Plan for the Airport	12/1/21 - 12/31/21	3/4/2022
Mead & Hunt	Design Services for Taxiway Bravo and Terminal Ramp Project - Phase 1	1/1/22 - 1/31/22	3/10/2022
Mead & Hunt	Design Services for Taxiway Bravo and Terminal Ramp Project - Phase 1	2/1/22 - 2/28/22	3/29/2022
Mead & Hunt	Consulting Services for Update of ALP and Master Plan for the Airport	2/1/22 - 2/28/22	3/29/2022